
INTERDEPARTMENTAL CORRESPONDENCE
                 

TO:  Distribution DATE: February 18, 1997

FROM:  Joyce Downs SUBJECT:  EDF CCB MINUTES

Attached  are the EDF CCB minutes of. February 17, 1997. Any  questions or revisions in reference to this
report,  please contact Joyce Downs at extension 0980.

The EDF CCB convened at 2:00 p.m. on Monday February 17, 1997.  The meeting was chaired by Jeff
Albert.

Attendees: (Not Available)

                                 FEBRUARY 17, 1997
                                 EDF CCB MINUTES

CCR No. Originator Org  Disp Title
96-1447 RUCKSTUHL, J. CM    D     ClearCase V3.0 Trail Installation



97-0153 BURCH, E.    RELB  C     Apply ClearCase patch 2.1-247
Notes:  Must have final review by Dave Compton and Ed Finch

97-0154 SNYDER, R.   RELB  C     Tivoli Installation
Notes:  Was installed on relbphms; seems to have disappeared; Please reinstall;

97-0155 GARY, A.     RELB  C     SmartStream Upgrade to 4.1
 Notes:  HP installation is required because of replication testing;

97-0156 VAN STEENBERG RELB  C     Release B.0 Workstation OS upgrade/DCE
                                          install request
Notes:  HTSC implement

97-0157 VAN STEENBERG RELB  C     Rel B.0 COTS SW install
 Notes:   HTSC install

97-0158 VAN STEENBERG RELB  C     RelB SW install request
 Notes: HTSC install

97-0159 VAN STEENBERG RELB  C     RelB Database create request
 Notes:  HTSC install

97-0160 VAN STEENBERG RELB  C     RelB SW install request
Notes:  HTSC install

97-0161 PETERS, B.   RELB  C     Install ASTER SW on lasher and provide
                                          accounts
Notes:  Coordinate with HTSC

97-0166 SNYDER, R.   RELB  C     Perl 5 needed on HP platform
Notes:  E. Burch to work with HTSC

97-0167 SNYDER, R.   RELB  C     /tools/bin/perl5 not installed correctly
Notes:  E. Burch to work with HTSC

97-0168 SNYDER, R.   RELB  C     Sybperl module needs to be installed
Notes:  E. Burch to work with HTSC

97-0170 LEWIS, W.    SCDO  C     SDSRV Database Benchmark Hardware
Notes:  Vendor will implement

97-0171 SMITH, D.    FOS   C     Provide FOS an SGI Challenge L
                                          Compile/Build Server



Notes:  Byron peters will take action to identify where components are coming from

97-0172 OUYANG, A.   SMO   C     Request  for hardware allocation  to
                                          System Verification
Notes:  Approval contingent upon availability of machines

97-0178 SMITH, D.    FOS   F     Provide  FOS a DEC Alpha 2100
                                          Compile/Build Platform

97-0179 CETUK, T.    M&O   C     Installation of Sun COTS softwareto
                                          support ICO development effort
Notes:  Charge to Civil Systems; Civil Systems funded; HTSC install;

97-0180 CETUK, T.    M&O   C     Installation of HP hardware and COTS to
                                          support ICO development effort
Notes:  Civil Systems funded; Charge to Civil Systems; HTSC install;

97-0181 SMITH, D.    FOS   C     Provide FOS an HP Compile/Build Server
Notes:  EDS transport; HTSC connect to network; FOS install;

97-0186 SMITH, D.    FOS   C     Move FOS Mini-EOC machines to the 100
                                          subnet
Notes:  HTSC implement

97-0187 JOHNSON, G.  M&O   C     Reclaim Saturn
Notes:  HTSC implement

97-0190 SNYDER, R.   RELB  D     HTSC support needed for DCE
                                          Administration class Feb. 20 and 21
Notes:  Server? Cell?

97-0191 LAKE, A.     RELB  D     SGI Performance Copilot (pcp) licenses
Notes:  Assign to Release Boards;

Dispositon
A  = Approved no comment
C  = Approved w/comment
D  = Deferred
F  =  Recommended for approval - Forwarded to ECS CCB

        R=Disapproved
        W=Withdrawn




